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Confirmation of: Conference Date Held: 19 September 00 1:30 p.m. (Alaska)
Teleconference Date Issued: 22 September 00
Other: Prepared by: Jacobs Engineering Group Inc.

Place: Anchorage, Alaska

Subject: MOU Work Group Biweekly Teleconference - Annette Island

Participant Organization Phone
Benson, Jeff Metlakatla Indian Community 907-886-4200
Brock, Bob U.S. Army Engineer District-Alaska 907-753-5612
Deering, Robert U.S. Coast Guard 907-463-2440
Dokoozian, Lyn Jacobs Engineering Group Inc. 907-563-3322
Elconin, Andrea U.S. Army Engineer District-Alaska 907-753-5680
Gunyah, Ed Bureau of Indian Affairs 907-886-3791
Hanneman, David U.S. Army Engineer District-Alaska 907-753-5709
Johnston, Robert U.S. Army Engineer District-Alaska 907-783-5664
Mandan, Mary Metlakatla Indian Community 907-886-4200
Meyer, John Ridolfi Engineers 206-682-7294
Phillips, Tammy U.S. Army Engineer District-Alaska 907-753-5550
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MEETING MINUTES

Action
Required

By

Agenda
Item
No.

Discussion

These are the notes from the MOU Work Group Biweekly Teleconference.

The following agenda was followed:
1.0 Roll Call
2.0 Agency Information and Schedules

2.1 BIA
2.2 FAA
2.3 MIC
2.4 USAED
2.5 USCG

3.0 Action List
4.0 Discussions and New Issues

4.1 Environmental Justice
4.2 PRP Issues

5.0 C-3 Plan
6.0 Newsletter Articles/Website Update
7.0 Teleconference/Meeting Schedule
8.0 Closure

1.0 Roll Call – (see table above)

• Robert Johnston will be taking over for Elconin while she is out on maternity
leave.

2.0 Agency Information and Schedules

2.1 BIA – (Gunyah)

• This last year they removed eight buildings and finished up a Report of
Survey; it’s been approved at all levels.  Officially, all eight of these
buildings are gone.

• Next year, would like to remove and dispose of all 18 tanks at the Roads
Shop facility area:

Two (2) 500-gallon fuel tanks
Fifteen (15) 3000-gallon asphalt tanks
One (1) 750-gallon fuel tank

• Will start on random sampling of the shop facility grounds right away.  The
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funding is available.  Will collect samples at surface, 3’, 6’ bgs; will use
metal detector over 2½ acres to look for buried material, and will flag and
GPS mark every area.  More funding is coming for tank removals. Results
of the testing will drive funding requests for cleanup work next year.

• The FAA has constructed treatability study cells at the Roads shop.

2.2 FAA – (not present)

2.3 MIC – Benson

• MIC met with the Environmental Justice committee in Washington, D.C.   It
was a good meeting.  In 1999, the Environmental Justice pilot program was
developed to come up with 15 areas in the U.S. to focus on for inter-agency
work.  They wanted to make the point to the MOU group that they are
there to support and enhance what the MOU group is doing.

• Eight priorities were agreed upon:

1. Maintain openness, honesty and integrity;
2. Maintain communication and respect;
3. Roles and responsibilities and agenda;
4. Strengthen partnership, leadership with MIC;
5. Long-term commitment, especially from senior management;
6. Support environmental cleanup in accordance with applicable

regulations;
7. To think creatively and proactively, support local hiring and training as

appropriate.

• Deering heard that USCG thought it was a positive meeting.  Attendees
from many agencies were there: (Note:  Spelling of many names were by
guestimate)

− Jeff Benson – Metlakatla Indian Community
− Callie Ridolfi – Ridolfi Engineers
− Victor Wellington – acting Mayor and City Council
− Amy Malrooney -  contractor for DoD
− Marshall Kotzo – FAA
− Ben Richardson – DoD
− Johnny Duplantis - DoD
− Jerry Haislett – DOT/FAA
− John Stacy – DoD
− Felicia Wright – EPA
− Debbie McBride – Dept. of Interior/BIA
− Mike Esposito – Coast Guard
− Tom Holloway – FAA
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− Quentin Perr – Dept. of Justice
− Joyce Brevaro – BAH

• BIA met with the Deputy Undersecretary of Defense at the Pentagon,
Sherri Wasserman Goodman.

• FAA’s demo contractor will be on the Island next week, working on the
metal pile, removing drums, towers, and a couple of buildings.

• Starting some funding on the municipal dumpsite this week doing some
cleanup and planning.

• Waldon Road construction is winding down for the year.  They have a
limited construction window every year and this is the end of that window.
They accomplished quite a bit this year.  Gunyah said 5 kilometers were
completed this year (a total of 170,000 cubic yards, which is 20 more than
they were targeting).  The Corp inspected the project and had no concerns.
It was the cleanest environmental project they viewed this year.  All the
plans that were in place were working and everyone was cooperating with
each other.  The military had to show significant progress in order to get
funding for next year, when they will be all the way down into Annette Bay.
Construction ended two weeks ago; they are now in the process of
winterizing the project and closing down the camp.  By Friday, 22
September, all the workers will be off the Island.

2.4 USAED – Elconin

• Completed the fieldwork this season, except for the treatability study that is
ongoing at the BIA Road Shop for the FAA.  This will involve some
sampling throughout the fall.

• The QAPP is complete.  It will be distributed electronically this week.

2.5 USCG – (Deering)

• Deering has the contact number for the Officer in Charge at the Small Boat
Station in Ketchikan:  Chief William Johnson (907) 228-0340.

• Tank Removals:

− The AST removal project behind the hanger has been delayed due to
pending SHPO clearance.  Elconin will check whether the Corps’
archaeologist’s letter to SHPO went out.

− Deering may have more funds in the next couple of weeks for the AST
removal.  Andrea will contact him about a cost estimate.

− Deering will e-mail a description of the AST removal to Benson.
• USCG housing:

− In response to Benson’s questions regarding lead-based paint potentially
in the soil; Deering reviewed photos of the siding.  It doesn’t look as
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though any lead-based paint was used on the buildings.  They had
stained siding.  Benson said that MIC also pulled a sample of the paint
and the lead level looked low.  Deering needs a process for closure on
this site.  Benson said he thought BIA had come up with a template to
use for site closure of the Coast Guard housing, and he and Ed Gunyah
will provide that for Deering.

− Deering is preparing budget requests for next year and is requesting
$150K for Annette Island work next year.  Hangar has the most major
issues of the thirteen sites that the Coast Guard is the primary lead on.

3.0 Action List
(See Action List)

4.0 Discussions and New Issues – Elconin
None.

5.0 C3 Plan

• Dokoozian sent out a proposed schedule for update of the C3 Plan and how
it fit in with the schedule for finalizing C3 backup sheets.  Schedule was put
together with the intention of having a final plan for the MOU by the end of
December 2000 and distributed in January.  The MOU needs to decide
what to include in the plan update.  Items to consider would include current
objective of the plan; how to incorporate the backup sheets; the CAAD
drawings (which have been updated according to what the FAA would like
them to show).  Deering would like to discuss this after October 1.

• The group agreed that an option is to meet October 25 in Metlakatla to kick
this off.

• Dokoozian will confirm with FAA (Beyette) that October 25 is an
acceptable meeting date.

6.0 Newsletter Articles/Website Update

• Next newsletter due 20 October 2000.

• Pictures can be incorporated if in .jpg format.  Black and white if possible.

7.0 Teleconference/Meeting Schedule

• Next teleconference is scheduled for 3 October 2000 at 1:30 p.m.

• Next MOU/ presentation tentatively set for 25 October 2000 during the day
in Metlakatla.  Will also discuss C3 plan update.

Gunyah will not be able to attend on 25 October 2000.

The FAA needs to confirm that they will be able to attend.

• Next MOU meeting is in Anchorage on 5 December 2000.  Location TBD.
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8.0 Closure

• Teleconference ended at 2:35 p.m.


